
ID WBS Task Name Contact Resource
Initials

D0
Request

Request
Id

Major
Milestone

42 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB Yes MC4 No

91 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK No No

354 6.4.5 Perform data migration to SAM storage AL D0 No No

51 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No

33 2.6.2 D0repro tools adaptation: Second 50% implementation DW DW Yes Prd7 No

306 4.3.2.3 Grid Production System workflow/dataflow diagram MD EXT No No

312 4.3.3.1 CAB web monitoring changes requested by MD,JS MD EXT No No

307 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers MD EXT No No

313 4.3.3.2 Improve job monitoring, include trend plots MD EXT No No

37 2.6.6 D0repro tools adaptation: Production-level test GG JS Yes Prd7 No

20 2.3.4 Store output from any stage: Production-level test GG JS Yes MC1 No

317 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD No No

308 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No

36 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL Yes Prd7 No

239 3.5.4.3 Transfer output sandbox selection logic to Runjob GG PL No No

50 2.8.6 D0runjob sets up its own environment GG PL Yes MC3 No

417 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK No No

375 7.12 Produce evaluation of remaining D0 SamGrid Requests RDK RDK Yes No
376 7.12.2 Develop generic WBS for adapting D0 Apps to Grid Production RDK RDK No No

379 7.12.1 Write evaluation of requests based on generic WBS RDK RDK No No
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Duration Start Finish

5 days Fri 12/7/07 Thu 12/13/07

3 days Mon 11/12/07 Wed 11/14/07

46 days Thu 10/25/07 Fri 1/4/08

6 days Tue 11/27/07 Tue 12/4/07

40 days Mon 9/24/07 Fri 11/16/07

5 days Tue 11/6/07 Mon 11/12/07

10 days Tue 11/6/07 Mon 11/19/07

5 days Tue 11/13/07 Mon 11/19/07

10 days Tue 11/20/07 Wed 12/5/07

3 days Mon 11/19/07 Wed 11/21/07

3 days Wed 12/19/07 Fri 12/21/07

1 day Tue 11/20/07 Tue 11/20/07

15 days Tue 10/30/07 Mon 11/19/07

3 days Fri 12/14/07 Tue 12/18/07

10 days Mon 11/5/07 Fri 11/16/07

10 days Tue 11/6/07 Mon 11/19/07

5 days Tue 11/20/07 Mon 11/26/07

66 days Tue 10/9/07 Thu 1/31/08

46 days Thu 11/15/07 Mon 1/28/08
15 days Thu 11/15/07 Fri 12/7/07

15 days Mon 12/10/07 Tue 1/15/08

ASB,RDK Operatio
D0

EXT Grid Production Sys
EXT

EXT

MD,GG,FEF

PL
PL

RDK

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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ASB Resolve how to add production paths in fut

rations Policies doc: Approve - CD, D0

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures

D0repro tools adaptation: Second 50% implementation

n System workflow/dataflow diagram

CAB web monitoring changes requested by MD,JS

Grid Production System info on diagram: node roles, software, maintainers
EXT Improve job monitoring, include trend plots

JS D0repro tools adaptation: Production-level test
JS

MD Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)

Open Science Enclave baseline security plan - implications on SamGrid, CAB
MRQ Store output fro

D0repro tools adaptation: Adjust D0runjob to use request system

Transfer output sandbox selection logic to Runjob
PL D0runjob sets up its own environment

Develop generic WBS for adapting D0 Apps to Grid Production
RDK

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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ure: D0 Approval

Perform data migration to SAM storage

Store output from any stage: Production-level test

m any stage: Create/submit requests to test feature

Write evaluation of requests based on generic WBS

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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